

**SPEED HUMP INSTALLATION SCHEDULE
FY27**

Order	Council District	Requested Street	Limit1	Limit2	Tentative Install Window *	Completion Date
1	4	Walker Ave	S Barksdale St	Cooper St	8/31/26 - 9/14/26	N/A
2	5	Berclair Rd	Macon Rd	Janice Ave	8/31/26 - 9/14/26	N/A
3	4	Ketchum Rd	Imogene St	Pendleton St	8/31/26 - 9/14/26	N/A
4	3	Clarke Rd	Knight Arnold Rd	Forsyth Dr	9/7/26 - 9/21/26	N/A
5	6	Clarice Dr	Alice Dr	Grantham Rd	9/7/26 - 9/21/26	N/A
6	7	Edward Ave	N McLean Blvd	University St	9/7/26 - 9/21/26	N/A
7	7	Coral Dr	Northmeade Ave	Ladue St	9/14/26 - 9/28/26	N/A
8	5	Malcomb St	Broad Ave	Princeton St	9/14/26 - 9/28/26	N/A
9	4	Raymond St	Park Ave	Deadrick Ave	9/14/26 - 9/28/26	N/A
10	3	Janis Dr	Mickey Dr	Millbranch Rd	9/21/26 - 10/5/26	N/A
11	6	W Shelby Dr	Sewanee Rd	Mary Angela Rd	9/21/26 - 10/5/26	N/A
12	6	S Wellington St	E H Crump Blvd	McEwen Pl	9/21/26 - 10/5/26	N/A
13	5	Shady Grove Rd	Mendenhall Rd	White Station Rd	9/28/26 - 10/12/26	N/A
14	5	Echles St	Spottswood Ave	Park Ave	9/28/26 - 10/12/26	N/A
15	3	Birch Walk Dr	Kirby Parkway	Birch Glen Dr	9/28/26 - 10/12/26	N/A
16	4	Wilson St	Ethlyn Ave	E Person Ave	10/5/26 - 10/19/26	N/A
17	7	Hallwood Dr	Vollintine Ave	University St	10/5/26 - 10/19/26	N/A
18	7	Oakmont Pl	Vollintine Ave	Hallwood Dr	10/5/26 - 10/19/26	N/A
19	6	12th Rd	W Shelby Dr	Delta Rd	10/12/26 - 10/26/26	N/A
20	2	Mason Rd	N White Station Rd	N Oak Grove Rd	10/12/26 - 10/26/26	N/A
21	1	Birchfield Dr	Dalewood Ave	Whitney Ave	10/12/26 - 10/26/26	N/A
22	3	Cromwell Ave/Castleman St	Clearbrook St	Flanders Ave	10/19/26 - 11/2/26	N/A
23	1	Hawkins Mill Rd	Frayser Raleigh Rd	3574 Hawkins Mill Rd	10/19/26 - 11/2/26	N/A
24	2	Estate Dr	Knollwood Dr	Sea Isle Rd	10/19/26 - 11/2/26	N/A

*** Installation Dates shown are tentative and may be adjusted based on various factors (i.e. weather, etc.)**